

PROVISIONAL ACCEPTANCE CERTIFICATE – ANGOL SOLAR I

To: **Visibility S.A.**
Sven Gysling

RE: **Contract for Engineering, Procurement and Construction dated as of 10 April 2024 by and between Angol Solar I SpA (“Owner”) and Visibility S.A. (“Contractor”), as may be further amended, modified, supplemented or restated from time to time (collectively, the “EPC Contract”)**

-
1. Pursuant to Clause 10.4 of the EPC Contract, Owner hereby issues to the Contractor the Provisional Acceptance Certificate, stating the date on which the Works achieved Provisional Acceptance, except for any Punch List items.

The Works achieved Provisional Acceptance on the following date: **01 December 2025.**

The punch list items still will be corrected / finalized by the Contractor, all punch list items are included in a tracking list agreed and shared between Contractor and Owner (stored in the common Sharepoint server via this link [20251030_PunchList Angol_VO - iE review.xlsx](#)):

- a. Delivery of spare parts as ordered by the Owner.
- b. Major remaining punch list items tracked in the tracking list (Punchlist Angol):
 - a. Welding of transformer support plates.
 - b. Installation of placards and signage (some missing items).
 - c. Application of covers and doors on CCTV masts and MV station internal.
 - d. Painting of warehouse container and removal and corrosion protection on some support plates.
 - e. Cleaning and organizing warehouse and control room.
 - f. Overall cleaning of the site.
 - g. Providing final documentation and some as-built drawings.
 - h. Other items included in abovementioned list.
2. All capitalized terms not defined herein shall have the respective meaning ascribed thereto in the EPC Contract.
3. The Owner’s acceptance of the Works for the purposes of this certificate shall not be construed as:
 - a. a waiver of any rights or remedies under the EPC Contract or applicable law;
 - b. an acknowledgment of the Contractor’s full compliance with its obligations under the EPC Contract; or
 - c. a release of the Contractor from any liability for defects, delays, or other breaches of the EPC Contract.

Dated this 28 November 2025

For and on behalf of
ANGOL SOLAR I SpA

Signed by:

Flavio Di Domenico

E421DD52486A42C...

Name: Flavio Di Domenico
Position: Legal Representative